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May 10, 1996 

Ms. Sheri Bianchin 
U.S. EPA, Region 5 
RPM HSR-6J 
77 West Jackson 
Chicago, IL 60604-3590 

Re: ACS PGCS Pre-Construction Meeting Notes 

Dear Ms. Bianchin: 

As discussed during the Pre-Construction meeting for the Perimeter Groundwater 
Containment System (PGCS), we are sending you additional information concerning 
construction activities. For ease of review, questions raised during the Pre-Construction 
meeting have been repeated below followed by Montgomery Watson Constructors Inc.'s 
(MWCI' s) response. 

Question #1: 
Response: 

Question #2: 
Response: 

Question #3: 

Response: 

2100 Corporate Drive 
Addison, Illinois 
60101 

Where will project flies be kept? 
The main ftles for the project will be kept at the Addison, IL office, and 
will be ftled according to the filing plan distributed at the Pre-Construction 
meeting. Files that will be kept on site will include the following; 

• A complete unmarked set of design documents (50% submittal dated 
March, 1996) and drawings. 

• Daily and weekly inspection reports from the construction supervision 
and CQA inspector. 

• A complete and up-to-date site health and safety plan. 
• Records documenting the construction, including marked up drawings, 

change orders, field modifications and design modifications. 
• Subcontractor contracts and scope of work. 
• A copy of the UAO and the ROD. 
• An updated construction schedule. 

Can MWCI provide an updated list of contact phone numbers? 
An updated list of contact phone numbers is attached for your infonnation. 

Is MWCI required to obtain permit(s) from the U.S. Army Corps of 
Engineers for this project? 
The U.S. Army Corps of Engineers Permit waiver is attached for your 
information. 

Te I: 708 691 5000 
Fax: 708 691 5133 

Serving the World's Environmental Needs 
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Question #4: 

Response: 

Question #5: 
Response: 

Question# 6: 
Response: 

Question #7: 
Response: 

Question #8: 

Response: 

Question #9: 
Response: 

Can MWCI provide copies of forms that will be used document and 
facilitate construction? 
Copies of the documentation forms are attached. Additional forms may be 
used in the future as conditions warrant. 

Will MWCI be holding weekly construction meetings? 
Montgomery Watson will initiate weekly construction meetings when 
construction of the treatment building is started. We will notify you one 
week in advance of the first scheduled meeting. 

Can MWCI supply written notification of all subcontractors. 
Montgomery Watson has hired two subcontractors at this time. The 
subcontractors are: 

Custom Steel Buildings (CSB) 
21686 E. Lincoln Highway 
Lynwood, IL 60411 
(708) 758-0875 

Midwest Material Service (MMS) 
4527 Columbia Ave. 
Hammond, IN 46327 
(219) 933-7850 

CSB has been contracted to construct the treatment building. 

MMS has been contracted to clear, grub and grade the building and 
roadway construction areas. MMS will also place the road base materials. 

Can MWCI provide meeting minutes for the Pre-Construction meeting. 
Minutes of the Pre-Construction meeting held on April 25, 1996 are 
attached. 

Will MWCI be supplying a separate health and safety plan for construction 
activities? 
MWCI will adopt the health and safety plan currently in use for the 
investigation activities and previously submitted to the U.S. Environmental 
Protection Agency (EPA). The plan will be amended to accommodate 
construction activities as conditions warrant. The safety plan procedures 
expected to be amended include activities for trenching, air monitoring in 
non-impacted construction areas, and construction of the water treatment 
system. It is our current understanding that MWCI will submit health and 
safety plan amendments to U.S. EPA for review. Subcontractor plans are 
not expected to be submitted for review. 

Will MWCI be obtaining an air permit for construction activities? 
Air permits will not be required at this time as discussed with the Indiana 
Department of Environmental Management by the Design Engineer (Ron 
Schlicher). 
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Sincerely, 

MONTGOMERY WATSON 

~qV(' 
Peter Vagt 
Vice President 

Attachments: Updated Listing of Project Telephone Numbers, 
U.S. Army Corps pennit wavier, 
Documentation Fonns, 
Pre-Construction Meeting Minutes 

cc: Ronald Frehner; Conestoga, Rovers and Associates 
Tom Froman; American Chemical Service 
Susan K. Gilliland; DuPont Specialty Chemicals 
Gordon Kuntz; The Sherwin-Williams Company 
Clifton A. Lake; McBride, Baker & Coles 
Barbara Magel; Karaganis & White 
Jim Vangeloff; Eli Lilly and Company 
Andrew Perellis; Seyfarth, Shaw, Fairweather & Geraldson 
Mark Travers; de maximis, inc 
John Wood; General Electric 
JosephS. Wright, Jr. McBride, Baker, & Coles 
Holly Grejda, IDEM 
Joe Adams: Montgomery Watson 
Todd Lewis: Montgomery Watson Constructors, Inc. 
Ron Schlicher, Montgomery Watson 
Joe Willich, Montgomery Watson Constructors, Inc. 
Ben McGeachy, Montgomery Watson Constructors, Inc. 
Rich Weber, Montgomery Watson 
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PGCS PRE-CONSTRUCTION MEETING MINUTES 
AMERICAN CHEMICAL SERVICES, INC. SITE 

GRIFFITH, INDIANA 

These minutes document the PGCS pre-construction meeting conducted at the American 
Chemical Services, Inc. (ACS) site in Griffith, Indiana on Thursday, April 25, 1996. 
Included in these minutes are questions raised and issues discussed during the meeting as 
well as Montgomery Watson Constructor Inc.'s (MWCI's) responses. 

MEETING SUMMARY 
The meeting began with Todd Lewis of MWCI providing a brief introduction and project 
overview. Introductions included identification of key project personnel from the U.S. 
Environmental Protection Agency (U.S. EPA), the Indiana Department of Environmental 
Management (IDEM), Black & Veatch, MWCI, ACS, and de maxirnis. Specific 
construction duties, as outlined in Section 6.0 of the 50 Percent Design Submittal, were 
discussed. Joe Willich was identified as the Construction Quality Assurance Manager. A 
handout of Montgomery Watson's organizational chart for this project was provided. The 
project overview identified the major components of the project including: construction of 
the water treatment facility; construction of the barrier wall; and construction of the 
interceptor trench. Also, identified as supporting work: construction of the access road, 
construction of the discharge structures, and hookup of utilities to the water treatment. 
facility. 

Following the introductions and project overview, Todd reviewed the anticipated methods 
for documentation and record keeping. This discussion also included construction quality 
control. A handout of MWCI's project filing system was provided. Todd stated that 
MWCI is fmalizing their documentation forms and will provide a blank copy of the fmal 
forms to U.S. EPA and IDEM for their information. Todd stated that the current CQAP 
will be used as a guideline for construction quality control. MWCI will also solicit quality 
control suggestions from specialty subcontractors. For example, MWCI will solicit quality 
control suggestions from the building subcontractor for construction of the building. 

A review of the pre-construction checklist, as identified in the 50 Percent Design Submittal, 
followed the discussion of quality control. The pre-construction checklist items (shown 
below in italics) and subsequent discussion included: 

1. Montgomery Watson will provide any required permits or approvals for the PGCS 
construction and operation. A letter from the U.S. EPA to Mr. Ron Frehner 
authorizing construction of the PGCS was provided. Todd stated that it was MWCI' s 
understanding that permits were not required because this project was a CERCLA site. 
Todd stated that MWCI may pursue a building permit and a sanitary sewer connection 
permit. 
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2. Review of Health and Safety Plan and worker training status. MWCI is currently 
finalizing a construction Health & Safety Plan. Additionally, each subcontractor will be 
required to prepare his/her own Health & Safety Plan. MWCI's Health and Safety Plan 
will be provided to U.S. EPA, IDEM, and subcontractors for guidance. 

3. Identification of all project team members and listing of 24-hour telephone numbers. 
A handout of project team member telephone numbers was provided. Updated 
telephone numbers will be distributed as necessary. 

4. Identification of site access/restrictions. The ACS facility is fenced. MWCI will have 
vehicle control on the access road to be constructed. 

5. Verification and availability and location of utilities. MWCI has met with NIPSCO 
and confirmed that utilities are available. MWCI will continue to work with NIPSCO to 
determine the best route for connection of the utilities. 

6. Finalization of approval of the project schedule. A handout identifying the schedule for 
project milestones was provided. It is anticipated that the project schedule will be 
updated at least once per month. 

7. Ensure that subcontractors (such as the analytical laboratory and excavation 
subcontractor) are ready, subcontractors are signed, and insurances provided. MWCI 
will continue to pursue and secure subcontractors as the work dictates. MWCI will 
issue notifications periodically listing the subcontractors. 

The pre-construction meeting concluded with a site walkover that included identification of 
the location of the water treatment facility. Questions raised during the meeting and 
MWCI' s responses are summarized below. 

QUESTIONS/RESPONSES: 
Question #1: To whom should day-to-day questions regarding the construction be 

directed? 
Response: 

Question #2: 
Response: 

Question #3: 
Response: 

Day-to-day question regarding construction should be directed to Ben 
McGeachy. MWCI is working to establish an Internet address for Ben 
McGeachy for electronic mail inquires. 

What subcontractors does MWCI currently have on board? . 
Custom Steel Buildings has been hired to design and construct the shell of 
the water treatment facility. Midwest Material Service has been hired to 
clear and grub the areas of the access road and the treatment facility. 
Midwest Material Service will also place the access road base materials. 
MWCI will submit written notification of all subcontractors to the U.S. EPA. 

Are the building subcontractor's personnel40-HR health and safety trained? 
No, the building subcontractor's personnel are not 40-HR health and safety 
trained. The building subcontractor is not expected to be working in a 
contaminated area. 

ACS #042996.1500.CS May 1996 Pre-Construction Mtg. Minutes 

Page2 



Question #4: Will MWCI be supplying As-Built drawings at the completion of the project? 
Response: Yes, pursuant to the Order, As-Built drawings will be provided. 

Question #5: 
Response: 

Question #6: 

Response: 

When will Operations and Maintenance Manuals be submitted? 
Operations and Maintenance manuals will be submitted as part of the As­
Built package following completion of construction. 

Is MWCI required to obtain permits from the Army Corps of Engineers for 
construction activities? 
MWCI has received a letter from the Army Corps of Engineers stating that 
Army Corp's permits are not required for this project. MWCI will provide a 
copy of this letter to U.S. EPA and IDEM. 

Question #7: Is MWCI required to obtain an air permit? 
Response: Montgomery Watson is continuing to investigate the need for an air permit. 

Montgomery Watson will notify U.S. EPA and IDEM of the results of this 
investigation. 

Question #8: Will U.S. EPA be given a chance to review MWCI's Health and Safety Plan? 
Response: If requested by the U.S. EPA, MWCI will submit their Health and Safety 

Plan for U.S. EPA review. 
Response (by U.S. EPA): U.S. EPA would like to review MWCI's Health and Safety Plan. 

U.S. EPA may also want to review each of MWCI's 
subcontractor's Health & Safety Plan. U.S. EPA will advise 
MWCI on the need to submit subcontractor's plans. 

Question #9: Will MWCI use temporary fencing or barriers to identify work areas? 
Response: MWCI will use temporary barriers to secure from unauthorized personnel 

areas containing potential hazards. 

Question #10: Will MWCI be holding weekly meetings? 
Response: MWCI is exploring the possibility of conducting weekly meetings. See 

updated response in May 10, 1996letter to Ms. Sheri Bianchin. 

Question #11: Will MWCI be holding a separate pre-construction meeting prior to 
'"construction of the barrier wall? 

Response: Yes, MWCI will be holding a separate pre-construction meeting prior to 
construction of the barrier wall. 

Attachments: Attendance List 
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